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AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRACT 

Idaho operations Office (DOE-ID) Jennifer K. Cate, Contract Specialist 
Contract Management Division (208) 5260631 
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8. NAME AND ADDRESS OF CONTRACTOR (No., street, 

Advanced Mixed Waste Treatment Project 
Bechtel BWXT Idaho, LLC 
850 Energy Drive, Suite 200 
ldaho Falls, ID 83401-2700 

1. CONTRACT ID CODE 
DE-AC07-991Dl3727 

9B. DATED (SEE ITEM 11) 
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2. AMENDMENTIMODIFICATION NO. 
MI52 

The above numbered soliutation is amended as set forth in ltem la The hour and date specified for receipt of Offers is  extended, is not extended. 

3. EFFECTIVE DATE 
See Block 16C 

CODE FACILITY CODE 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

DE-AC07-991Dl3727 
1 OB. DATED (SEE I T E M  13) 

June 1,1999 

(a) By completing Items 8 and 15, and returning - copies of the amendment: (b) By acknowledging receipt of th~s amendment on each copy of the offer submitted: or (c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment vou desire to chanae an offer alreadv submitted. such chanae mav be made bv telearam or letter. ~rovided each tele~ram or letter makes reference to the 

4. REQUlSlTlONlPURCHASE REQ. NO. 
NOPR 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

- - 
solrltat~on and thisamendment, and 15 rece~ved prlor toihe o p e n t i  hour and &te speafied 
12 ACCOUNTING AND APPROPRIATION DATA (If resurretll 

5. PROJECT NO. (If applicable) 

...- 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS; 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Specib authority): 

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying 

office, appropriation dale, elc.) SET FORTH IN ITEM 14, PURSUANT TOTHE AUTHORITY OF FAR 43.103(b). 

E. IMPORTANT: Contractor - is not, is requlred to sign this document and return 13 copies t o  the issuing ofice. 

x 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Oq,,nized b y  UCF section headings, including solici tat io~contracf subject matter where 
feasible) 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
1.23 DEAR 970.5204-11 Changes (APR 1984) and 1.60 970.5204-2 Laws, Regulations, and DOE Directives 
D. OTHER (Specify type o f  modification and  authonty): 

The purpose of this modification is to increase the estimated cost in Section 8.3, Estimated Cost and Available 
Fee for A M W P  work, for approved baseline changes. 

(See attached page) 

Exceot as orovided herein. all terms and conditions o f  the document referenced in ltems 9A or  10A, as heretofore changed, remains unchanged and in 
full force and effect. 

NSN 754-01-152-8070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.24 
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The contract is modified as follows: 

B.3 ESTIMATED COST AND AVAILABLE FEE for AMWTP 

For the period May 1,2005, through April 30,2008, the total estimated cost is increased 
$6,795,600, from $388,101,397 to $394,896,997; and the total available fee is $48,650,000. For 
the period May 1, 2006, through April 30, 2008, the total estimated cost is increased $6,795,600, 
from $238,000,000 to $244,795,600; imd the total available fee is $22,000,000. 

BBWI shall continue to segregate the cost for the AMWTP work separate from the Idaho 
Completion Project costs. In addition, BBWI shall segregate the costs for the WMF-636 Fire 
Sprinkler Head Replacement and AMWTF Plant Upgrades separately from the other AMWTP 
work. 

The total available fee is unchanged as a result of this modification. 

The increase in the total estimated cost includes the following items settled in accordance with 
Section I clauses 1.23 DEAR 970.5203-1 1 Changes (APR 1984) and 1.60 List B Directives. BCP 
Items 1 through 6 are approved as follows, submitted in accordance with BBWI transmittal 
"Contract No. DE-AC07-991D 13727 .- Request for Approval of Additional and Revised Baseline 
Change Proposals (BCPs) and Recommended Plant Upgrades Listing-EWM-005-007, CCN 07- 
30129," dated April 2,2007. 

1. Compliance with WIPP 3 1 1 Permit Modification, BCP AMWTP-06-003, $3,130,100; 
2. DOE 0 23 1.1-2 Occurrence Reporting Categorization and Review Requirements, BCP 

AMWTP-06-003, $249,200; 
3. DOE 0 210.2 DOE Corporate Operating Experience Program, BCP AMWTP-06-003, 

$139,600; 
4. 10 CFR 85 1 Worker Safety and Health Program Requirements, BCP AMWTP-06-003, 

$828,900; 
5. Propane Tank Cladding, BCP AMWTP-06-003, $1 15,400; 
6. TSA-RE Fire Sprinkler Head Test, BCP AMWTP-06-006, $20,900; 
7. WMF-636 Fire Sprinkler Head Replacement, BBWI letter PHD-45-07 dated April 5, 

2007, and Contracting Officer direction by email dated April 10,2007, $1,100,000; 
8. AMWTF Plant Upgrades to ensure consistent operational performance include: 1) 

Rebuild BROKK as required (purchase parts necessary to overhaul three BROKKs, 
purchase spare tooling for the BROKKs); 2) Facility conveyor refurbiswrepair as 
required (purchase additional spares and replacement conveyors and associated 
equipment): 3) Closed Circuit TV System refurbisldreplace as required (purchase 
cameras and additional video recording equipment); 4) Facility airlocks doors 
refurbishlrepair as required (refurbish and repair the facility air lock doors, including 
Zone 1 to 2 doors and external entry doors); 5) Facility Supercompactor Refurbishment 
as required (purchase parts and overhaul the puck trolley, drive, and bearings and other 
drives on the puck handler when necessary); and 6) Process Network Upgrades 
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(purchase and as necessary, replace 500 Modbus plus connectors throughout the 
treatment facility), $8 1 1,500; 

9. DOE 0 205.1A Unclassified Cyber Security, BBWI letter EWM-012-007 dated March 
22,2007, $300,000; and 

10. DOE 0 243.2 Vital Records, BBWZ letter EWM-002-007 dated April 26,2007, 
$100,000. 




